




Status NWE Day Ahead Project

European Market Design Working Group
December 20th 2013



NWE DA – Planning Overview



Regulatory Approval Elia

September 26th : CREG final decision “Goedkeuring onder voorwaarden” :

- Expects a proposal for a market coupling in the CWE region based on the flows
- To work on the internalisation of losses on a non-discriminatory way for both AC and DC interconnectors and internal lines and all relevant timeframes in cooperation with the other NWE project parties

Go Live Date : February 4th 2014

The NWE Price Coupling, PCR and SWE project parties are glad to announce the operational Go-live of the NWE Price Coupling solution on 04th February 2014, for the delivery day of the 05th February 2014.

From Go-live, NWE and SWE operations will be synchronised with both using PCR, but for the time being the daily explicit auction at the France-Spain border will be maintained as it is. It is the intention to move to implicit allocation on this border in the near future.